



Isle of Man
Government

Reilhtys Ellan Vannin



Health and Care Transformation Programme

| Progress on the 26 Recommendations
March 2023

Progress on the 26 Recommendations at a glance



Complete



Complete/how we continue to work



Complete/ongoing by others

➤ Work ongoing by the Programme scheduled to transfer to others

➤ Work ongoing by the Programme to completion/pending agreed transfer




Progress on the 26 Recommendations


1. Council to formally adopt the principle that patients and service users are at the centre of all we do	6. Delivery led by Chief Secretary across three Departments	4. Annual report from Manx Care to DHSC	2. Separate strategy and policy from service delivery* <i>(*clinical and care governance framework remains to be finalised and embedded)</i>	8. New legislation
5. New Statutory Duties	7. Quarterly and annual progress reports on transformation programme	10. Ongoing health & care needs assessment programme	3. Independent external quality regulation	11. Service-by-service review
9. Transfer of Public Health	18. Additional transformational funding to cover cost of implementing recommendations	17. Increased funding linked to achievement of efficiency targets	13. Emergency Air Bridge	12. Integrated Care Pathways
26. New, dedicated and skilled transformation programme group to oversee and support implementation		19. Funding to support increased demands due to demographic and non-demographic changes and inflation	21. Data sharing protocols and arrangements	14. Integrated out-of-hours service
		20. Move towards a 3-5 year financial settlement	22. Increased pace and impact of Digital Strategy	15. Primary Care at Scale
		23. Core data set	25. Fit-for-purpose workforce model	16. Review of future funding of nursing and residential care and model/provision of social care
		24. Systematic capture of data		

 Complete

 Complete/
how we continue to work

 Complete/ongoing by others

 Work ongoing by the Programme scheduled to transfer to others

 Work ongoing by the Programme to completion/pending agreed transfer